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Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.09.2016 Est Number: 0014 Pay Period End Date: 07.09.2016
Contract Location: Total to Date  Prev to Date This Estimate
EB 1-80 TO NB [-680 BRIDGES, OMAHA Estimate Type: PROG Current Contract Amt Total Earnings $2,521,871.14 $2,433,602.52 $88,268.62
$4,063,626.47  gtockpiled Materials $66,840.07 $66,840.07 $.00
Contractor: Original Contract Amt Gross Earnings $2,588,711.21 $2,500,442.59 $88,268.62
ontractor: Date Let 06252015 $4.049 065.36 Retainage $.00 $.00 $.00
HAWKINS CONSTRUCTION COMPANY al ed Z- e Escrow Amount $.00 $.00 $.00
2516 DEER PARK BLVD _ Datf; Awar ed : g;-i;-zgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .13. .
PO BOX 9008 _ 62% Net Earnings $2,588,711.21  $2,500,442.59 $88,268.62
Date Notice for Work to ]
Begin:  08.10.2015 % Time Comp
OMAHA NE 68109-0008 gin: - : 65% Liquidated Damages $.00 $-00 $.00
Date Work Actually Began: 08.10.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)342-1607 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
HARTFORD FIRE INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DOUGLAS ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22574 000 STR-80-9(1200) 080 44574 44590 EB I-80 TO NB 1-680 BRIDGES, Matl Discrepancy Payment Adj $.00 $.00 $.00
OMAHA Total for Adjustments $.00 $.00 $.00
Payment  $2,588,711.21 $2,500,442.59 $88,268.62
Project Manager District Engineer
Fox, Mike 07.11.2016 Lech, Marvin (Marv) 07.11.2016
Construction Engineer Controller
Halstead, Kerri 07.11.2016 Burling, Laurie 07.12.2016
Controller
Burling, Laurie 07.12.2016
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Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.09.2016 Est Number: 0014 Pay Period End Date: 07.09.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L019.13 1.65 1,604.000 2,646.60
0001 0001 0030.10 27,000.00 1.000 27,000.00 EROSION CONTROL, CLASS 1D SY 1,604.000 2,646.60
MOBILIZATION LS 1.000 27,000.00 8,241.157 13,597.91
1.000 27,000.00 0.000 0.00
0.000 0.00 0010 0010 L019.20 4.49 2,053.000 9,217.97
0002 0002 1043.50 1.77 2,585.000 4,575.45 EROSION CONTROL, CLASS 2A SY 2,053.000 9,217.97
RIPRAP FILTER FABRIC SY 2,585.000 4,575.45 64.010 287.40
2,585.000 4,575.45 0.000 0.00
0.000 0.00 o011 0011 L020.50 90.98 1,553.000 141,291.94
0003 0003 1101.00 16.41 31.000 508.71 TRANSITION MAT SY 1,553.000 141,291.94
REMOVE PAVEMENT SY 31.000 508.71 0.000 0.00
50.600 830.35 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 277,724.04
0004 0004 1101.25 5.88 121.000 711.48 Current 277.724.04
SAWING PAVEMENT LF 121.000 711.48 In place 144,183.58
125.000 735.00 This Estimate 70.56
12.000 70.56 GROUP 4 CULVERTS
0005 0005 1102.00 16.41 297.000 4,873.77 0012 0012 0030.40 1,500.00 1.000 1,500.00
REMOVE ASPHALT SURFACE SY 297.000 4,873.77 MOBILIZATION LS 1.000 1,500.00
157.000 2,576.37 1.000 1,500.00
0.000 0.00 0.000 0.00
0006 0006 6105.01 48.51 1,746.000 84,698.46 0013 0013 1119.00 729.73 1.000 729.73
ROCK RIPRAP, TYPE A TON 1,746.000 84,698.46 REMOVE INLET EACH 1.000 729.73
1,894.930 91,923.06 1.000 729.73
0.000 0.00 0.000 0.00
0007 0007 7017.00 2.20 638.000 1,403.60 0014 0014 1119.10 64.48 1.000 64.48
REMOVE GUARDRAIL LF 638.000 1,403.60 REMOVE GRATE EACH 1.000 64.48
1,208.200 2,658.04 1.000 64.48
0.000 0.00 0.000 0.00
0008 0008 L006.00 796.06 1.000 796.06 0015 0015 1120.00 669.26 2.000 1,338.52
COVER CROP SEEDING ACRE 1.000 796.06 REMOVE DISCHARGE STRUCTURE EACH 2.000 1,338.52
0.000 0.00 1.000 669.26
0.000 0.00 0.000 0.00
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Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.09.2016 Est Number: 0014 Pay Period End Date: 07.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4004.50 1.87 1,037.000 1,939.19 0025 0025 P300.36 71.02 7.000 497.14
CAST IRON GRATE AND FRAME LB 1,037.000 1,939.19 36" CULVERT PIPE, TYPE 3,4 OR 5 LF 7.000 497.14
1,037.000 1,939.19 7.000 497.14
0.000 0.00 0.000 0.00
0017 0017 4005.01 1.44 345.000 496.80 4001 4001 P402.18 70.4685 0.000 0.00
CAST IRON RING AND COVER LB 345.000 496.80 18" CULVERT PIPE, TYPE 3,450R 6 LF 135.000 9,513.25
345.000 496.80 Build 18" Culvert Pipe 135.000 9,513.25
0.000 0.00 0.000 0.00
0018 0018 4016.00 4,843.33 1.000 4,843.33 GROUP 4 CULVERTS Contracted 17,382.38
MANHOLE EACH 1.000 4,843.33 Current 26.895.63
AT STATION 15721+51.50 RT. 1.000 4.843.33 In place 26,226.37
0.000 0.00 This Estimate 0.00
0019 0019 4035.00 21.62 1.000 21.62 GROUP 5 SEEDING
REMOVE FLARED-END SECTION EACH 1.000 21.62 0026 0026 0030.50 1,372.34 1.000 1,372.34
1.000 21.62  MOBILIZATION LS 1.000 1,372.34
0.000 0.00 0.000 0.00
0020 0020 4050.01 29.44 5.000 147.20 0.000 0.00
EXCAVATION FOR PIPE, PIPE-ARCH CcY 5.000 147.20 0027 0027 L001.02 1,137.23 1.000 1,137.23
CULVERTS, AND HEADWALLS 5.000 147.20  SEEDING, TYPE B ACRE 1.000 1,137.23
0.000 0.00 0.000 0.00
0021 0021 4105.59 764.97 5.300 4,054.34 0.000 0.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 5.300 4,054.34 0028 0028 L032.80 2,843.09 1.500 4,264.64
JUNCTION BOX 5.300 4,054.34 HYDROMULCH TON 1.500 4,264.64
0.000 0.00 0.000 0.00
0022 0022 4155.50 0.53 900.000 477.00 0.000 0.00
REINFORCING STEEL FOR INLET AND LB 900.000 477.00 GROUP 5 SEEDING Contracted 6,774.21
JUNCTION BOX 900.000 477.00
: ’ Current 6,774.21
0.000 0.00 In place 0.00
0023 0023 4460.18 751.03 1.000 751.03 This Estimate 0.00
18" CONCRETE FLARED-END SECTION EACH 1.000 751.03 GROUP 6 BRIDGE AT STATION 6028+60.35 1,142'-
1.000 751.03 0029 0029 0030.60 123,728.01 1.000 123,728.01
0.000 0.00  MOBILIZATION LS 1.000 123,728.01
0024 0024 P120.18 65.25 8.000 522.00 0.890 110,117.93
18" CULVERT PIPE, TYPE 2 LF 8.000 522.00 0.000 0.00
8.000 522.00
0.000 0.00
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Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date:  07.09.2016 Est Number: 0014 Pay Period End Date:  07.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 3050.15 313.89 429.800 134,909.92 0039 0039 6094.90 128.47 446.000 57,297.62
CONCRETE FOR PAVEMENT APPROACHES (% 429.800 134,909.92 EXPANDED POLYSTYRENE GEOFOAM % 446.000 57,297.62
CLASS 47BD-4000 354.000 111,117.06 223.000 28,648.81
91.000 28,563.99 0.000 0.00
0031 0031 3051.10 0.92  80,696.000 74,240.32 0040 0040 6100.02 23,398.33 1.000 23,398.33
EPOXY COATED REINFORCING STEEL FOR LB 80,696.000 74,240.32 FLOOR DRAINS EACH 1.000 23,398.33
PAVEMENT APPROACHES 65,302.000 60,077.84 0.000 0.00
19,196.000 17,660.32 0.000 0.00
0032 0032 6004.48 346.56 48.400 1677350 0041 0041 6107.00 50.26 1,110.000 55,788.60
BRIDGE JOINT NOSING CF 48.400 16,773.50 CONCRETE SLOPE PROTECTION 5% 1,110.000 55,788.60
23.750 8,230.80 9.500 477.47
0.000 0.00 0.000 0.00
0033 0033 6005.13 1,508.63 70.000 105,604.10 0042 0042 6131.23 0.64  50,808.000 32,517.12
DECK JOINT SEAL, TYPE IV LF 70.000 105,604.10 PENETRATING CONCRETE SEALER SF 50,808.000 32,517.12
34.000 51,293.42 28,679.600 18,354.94
0.000 0.00 0.000 0.00
0034 0034 6007.12 107.96 1,543.000 166,582.28 0043 0043 6131.50 1.30  15,982.000 20,776.60
CONCRETE BRIDGE DECK REPAIR sy 1,543.000 166,582.28 EPOXY COATED REINFORCING STEEL LB 15,982.000 20,776.60
404.515 43,671.44 15,451.000 20,086.30
0.000 0.00 0.000 0.00
0035 0035 6010.22 630.82 132.800 83,772.00 0044 0044 6139.50 25.56 100.000 2,556.00
CLASS 47B-3000 CONCRETE FOR BRIDGE cY 132.800 83,772.00 SUBSURFACE DRAINAGE MATTING sy 100.000 2,556.00
91.500 57,720.03 100.000 2,556.00
0.000 0.00 50.000 1,278.00
0036 0036 6010.26 505.86 14.700 7436.14 0045 0045 6210.14 40.90 420.000 17,178.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE cy 14.700 7,436.14 HP 12INCH X 53 LB STEEL PILING LF 420.000 17,178.00
6.300 3,186.92 420.000 17,178.00
0.000 0.00 0.000 0.00
0037 0037 6030.00 88,783.52 1.000 88,78352 0046 0046 6510.51 50,176.59 1.000 50,176.59
PREPARATION OF BRIDGE AT STATION EACH 1.000 88,783.52  TEMPORARY BRIDGE SHORING LS 1.000 50,176.59
0.900 79,905.16 0.800 40,141.27
6028+60.35
0.150 13,317.53 0.000 0.00
0038 0038 6080.00 2.81 554.000 155674 0047 0047 6601.15 94.60 60.000 5,676.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 554.000 1,556.74 1 1/2" CONDUIT IN BRIDGE LF 60.000 5,676.00
277.000 778.37 60.000 5,676.00

0.000 0.00 0.000 0.00
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Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.09.2016 Est Number: 0014 Pay Period End Date: 07.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0048 0048 6610.45 98.16 197.300 19,366.97 0055 0055 6007.12 104.58 209.000 21,857.22
STRIP SEALS LF 197.300 19,366.97 CONCRETE BRIDGE DECK REPAIR sy 209.000 21,857.22
95.000 9,325.20 46.422 4,854.81
0.000 0.00 46.422 4,854.81
0049 0049 8091.00 23.68 540.000 12,787.20 0056 0056 6010.22 444.44 32.800 14,577.63
GRANULAR BACKFILL cY 540.000 12,787.20  CLASS 47B-3000 CONCRETE FOR BRIDGE cYy 32.800 14,577.63
270.000 6,393.60 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 6028+60.35 1,142"- Contracted 1,100,906.46 0057 0057 6030.00 35,728.80 1.000 35,728.80
Current 1,100,006.46 PREPARATION OF BRIDGE AT STATION EACH 1.000 35,728.80
In place 674,936.56 601345303 0.250 8,932.20
This Estimate 60,819.84 0.250 8,932.20
GROUP 6A BRIDGE AT STATION 6013+53.03 1-57" 0058 0058 6131.23 0.64 3,204.000 2,050.56
0050 0050 0030.60 25,000.00 1.000 25,000.00 PENETRATING CONCRETE SEALER SF 3,204.000 2,050.56
MOBILIZATION LS 1.000 25,000.00 0.000 0.00
0.250 6,250.00 0.000 0.00
0.250 6,250.00 0059 0059 6131.50 1.72 5,059.000 8,701.48
0051 0051 3050.15 199.07 204.200 40,650.09 EPOXY COATED REINFORCING STEEL LB 5,059.000 8,701.48
CONCRETE FOR PAVEMENT APPROACHES cY 204.200 40,650.09 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0060 0060 6208.00 3,794.76 12.000 45,537.12
0052 0052 3051.10 0.92 39,274.000 36,132.08 HELICAL PILE EACH 12.000 45,537.12
EPOXY COATED REINFORCING STEEL FOR LB 39,274.000 36,132.08 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0061 0061 6650.50 60.85 105.000 6,389.25
0053 0053 6004.48 353.12 26.600 9,392.99 CURB REPAIR SF 105.000 6,389.25
BRIDGE JOINT NOSING CF 26.600 9,392.99 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0062 0062 8091.00 23.68 156.000 3,694.08
0054 0054 6005.32 39.92 106.400 4,247.49  GRANULAR BACKFILL (034 156.000 3,694.08
PREFORMED EXPANSION JOINT, TYPE A LF 106.400 4,247.49 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 GROUP 6A BRIDGE AT STATION 6013+53.03 1-57" Contracted 253,958.80
Current 253,958.80
In place 20,037.01

This Estimate

20,037.01
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Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.09.2016 Est Number: 0014 Pay Period End Date: 07.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6B BRIDGE AT STATION 2719+16.99 212" 0071 0071 6650.50 61.13 135.000 8,252.55
0063 0063 0030.60 8,000.00 1.000 8,000.00 CURB REPAIR SF 135.000 8,252.55
MOBILIZATION LS 1.000 8,000.00 0.000 0.00
1.000 8,000.00 0.000 0.00
0.000 0.00 0072 0072 6801.28 178.22 20.100 3,582.22
0064 0064 3050.15 206.03 26.900 554221 CRACK EPOXY INJECTION LF 20.100 3,582.22
CONCRETE FOR PAVEMENT APPROACHES cY 26.900 5,542.21 143.000 25,485.46
CLASS 47BD-4000 26.900 5.542.21 0.000 0.00
0.000 0.00 0073 0073 8091.00 23.68 20.000 473.60
0065 0065 3051.10 1.09 3,800.000 4,142.00 GRANULAR BACKFILL cY 20.000 473.60
EPOXY COATED REINFORCING STEEL FOR LB 3,800.000 4,142.00 20.000 473.60
PAVEMENT APPROACHES 3,800.000 4,142.00 0.000 0.00
0.000 000 GROUP 6B BRIDGE AT STATION 2719+16.99 212" Contracted 85,929.30
0066 0066 6004.48 350.49 20.100 7,044.85 Current 85,929.30
BRIDGE JOINT NOSING CF 20.100 7,044.85 In place 87,361.25
20.100 7,044.85 This Estimate 0.00
0.000 0.00 GROUP 6C BRIDGE AT STATION 15719+41.80 225
0067 0067 6007.12 106.32 161.000 17,117.52 0074 0074 0030.60 13,000.00 1.000 13,000.00
CONCRETE BRIDGE DECK REPAIR Sy 161.000 17,117.52  MOBILIZATION LS 1.000 13,000.00
86.000 9,143.52 1.000 13,000.00
0.000 0.00 0.000 0.00
0068 0068 6030.00 21,223.70 1.000 21,223.70 0075 0075 3050.15 246.40 22.900 5,642.56
PREPARATION OF BRIDGE AT STATION EACH 1.000 21,223.70 CONCRETE FOR PAVEMENT APPROACHES cY 22.900 5,642.56
271041699 0.800 16,978.96  CLASS 47BD-4000 30.550 7,527.52
0.000 0.00 0.000 0.00
0069 0069 6131.23 0.64 4,106.000 2,627.84 0076 0076 3051.10 1.09 4,864.000 5,301.76
PENETRATING CONCRETE SEALER SF 4,106.000 2,627.84 EPOXY COATED REINFORCING STEEL FOR LB 4,864.000 5,301.76
4,106.000 2,627.84 PAVEMENT APPROACHES 5,067.000 5,523.03
0.000 0.00 0.000 0.00
0070 0070 6610.45 98.42 80.500 7,922.81 0077 0077 6004.48 357.15 26.300 9,393.05
STRIP SEALS LF 80.500 7,922.81 BRIDGE JOINT NOSING CF 26.300 9,393.05
80.500 7,922.81 26.300 9,393.05
0.000 0.00 0.000 0.00
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Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.09.2016 Est Number: 0014 Pay Period End Date: 07.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0078 0078 6007.12 106.01 210.000 22,262.10 GROUP 7 GUARDRAIL
CONCRETE BRIDGE DECK REPAIR SY 210.000 22,262.10 0085 0085 0030.70 5,000.00 1.000 5,000.00
34.750 3,683.85  MOBILIZATION LS 1.000 5,000.00
0.000 0.00 1.000 5,000.00
0079 0079 6030.00 21,942.42 1.000 21,942.42 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 21,942.42 0086 0086 7011.20 25.59 1,119.000 28,635.21
15719+41.80 1.000 21,942.42  W-BEAM GUARDRAIL LF 1,119.000 28,635.21
0.000 0.00 262.500 6,717.38
0080 0080 6131.23 0.64 3,810.000 2,438.40 0.000 0.00
PENETRATING CONCRETE SEALER SF 3,810.000 2,438.40 0087 0087 7020.00 2,558.78 5.000 12,793.90
4,030.500 2,579.52  BRIDGE APPROACH SECTIONS EACH 5.000 12,793.90
0.000 0.00 2.000 5,117.56
0081 0081 6610.45 98.55 105.200 10,367.46 0.000 0.00
STRIP SEALS LF 105.200 10,367.46 0088 0088 7024.25 2,558.78 5.000 12,793.90
105.200 10,367.46  GUARDRAIL END TREATMENT, TYPE | EACH 5.000 12,793.90
0.000 0.00 2.000 5,117.56
0082 0082 6650.50 60.87 125.000 7,608.75 0.000 0.00
CURB REPAIR SF 125.000 7.608.75  GROUP 7 GUARDRAIL Contracted 59,223.01
16.800 1,022.62 Current 59,223.01
0.000 0.00 In place 21,952.50
0083 0083 6801.28 170.59 193.000 32,923.87 This Estimate 0.00
CRACK EPOXY INJECTION LF 193.000 32,923.87 GROUP 9 BITUMINOUS
554.500 94,592.16 0089 0089 0030.30 262,320.54 1.000 262,320.54
0.000 0.00  MOBILIZATION LS 1.000 262,320.54
0084 0084 8091.00 23.68 14.000 331.52 0.690 181,001.18
GRANULAR BACKFILL cY 14.000 331.52 0.000 0.00
14.000 33152 0090 0090 2009.52 3.41 1,604.000 5,469.64
0.000 0.00 CRUSHED ROCK EMBEDMENT 5% 1,604.000 5,469.64
4002 4002 7050.05 5,047.86 0.000 0.00 1,369.000 4,668.29
ADDITIONAL WORK LS 1.000 5,047.86 0.000 0.00
Remove and Replace broken Concrete Slope 1.000 5.047.86 0091 0091 2010.03 24.38 105.000 2,559.90
Protectionand Fill in Washout 0.000 0.00 CRUSHED ROCK SURFACE COURSE TON 105.000 2,559.90
GROUP 6C BRIDGE AT STATION 15719+41.80 225 Contracted 131,211.89 103.400 2,520.89
Current 136,259.75 0.000 0.00
In place 175,011.01

This Estimate

0.00
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Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.09.2016 Est Number: 0014 Pay Period End Date: 07.09.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0092 0092 3008.05 10.62 43.000 456.66 0101 0101 7515.05 2.96 9,500.000 28,120.00
TIE BARS EACH 43.000 456.66 5" WHITE POLYUREA PAVEMENT MARKING, LF 9,500.000 28,120.00
177.000 1,879.74 GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0093 0093 3017.50 6.35 3,605.000 22,891.75 0102 0102 7515.12 9.21 2,100.000 19,341.00
INTERLOCKING CONCRETE PAVER BLOCK SF 3,605.000 22,891.75 12" WHITE POLYUREA PAVEMENT MARKING, LF 2,100.000 19,341.00
3,660.000 23,241.00 GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0094 0094 3075.98 70.20 31.000 2,176.20 0103 0103 7516.05 2.96 5,200.000 15,392.00
16" CONCRETE PAVEMENT, CLASS 47B-3500 SY 31.000 2,176.20 5" YELLOW POLYUREA PAVEMENT MARKING, LF 5,200.000 15,392.00
45.000 3,159.00 GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0095 0095 4020.25 44.89 551.000 24,734.39 0104 0104 8022.20 2.39 2,920.000 6,978.80
CONCRETE DITCH LINING 53 551.000 24,734.39 HYDRATED LIME/WARM MIX ASPHALT EACH 2,920.000 6,978.80
129.600 5,817.75 1,665.940 3,981.60
0.000 0.00 0.000 0.00
0096 0096 4115.25 412.67 29.600 12,215.03 0105 0105 9005.71 95.64 2,920.000 279,268.80
CLASS 47B-3000 CONCRETE cY 29.600 12,215.03 ASPHALTIC CONCRETE, TYPE SLX TON 2,920.000 279,268.80
FOR DITCH BREAKS 0.000 0.00 1,760.890 168,411.52
0.000 0.00 0.000 0.00
0097 0097 4163.25 0.53 415.000 219.95 0106 0106 9021.13 790.38 122.640 96,932.20
REINFORCING STEEL LB 415.000 219.95 PERFORMANCE GRADED BINDER (64-34) TON 122.640 96,932.20
FOR DITCH BREAKS 0.000 0.00 75.019 59,293.52
0.000 0.00 0.000 0.00
0098 0098 4900.24 284.31 3.000 852.93 0107 0107 9053.00 5.00 3,560.000 17,800.00
AREA INLET SEDIMENT FILTER EACH 3.000 852.93 TACK COAT GAL 3,560.000 17,800.00
0.000 0.00 1,050.000 5,250.00
0.000 0.00 0.000 0.00
0099 0099 6133.08 7.90  115,772.000 914,598.80 0108 0108 9111.00 29.57 14.000 413.98
COLD LIQUID - APPLIED MEMBRANE SF 115,772.000 914,598.80 WATER MGAL 14.000 413.98
WATERPROOFING 67,528.000 533,471.20 0.000 0.00
0.000 0.00 0.000 0.00
0100 0100 7515.03 2.56 2,500.000 6,400.00 0109 0109 9170.00 120.80 21.800 2,633.44
5" BLACK POLYUREA PAVEMENT MARKING, LF 2,500.000 6,400.00 EARTH SHOULDER CONSTRUCTION STA 21.800 2,633.44
GROOVED 0.000 0.00 7.850 948.28
0.000 0.00 0.000 0.00
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Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.09.2016 Est Number: 0014 Pay Period End Date: 07.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0110 0110 9173.20 4.99 31.000 154.69 0117 0117 0001.75 34.12 36.000 1,228.32
SUBGRADE PREPARATION SY 31.000 154.69 TEMPORARY SIGN DAY EACH 36.000 1,228.32
0.000 0.00 48.000 1,637.76
0.000 0.00 0.000 0.00
0111 0111 9179.80 8,345.02 5.000 41,725.10 0118 0118 0001.90 5.69 3,977.000 22,629.13
MILLING CONCRETE FOR INLAYS EACH 5.000 41,725.10  SIGN DAY EACH 3,977.000 22,629.13
4.314 36,000.42 5,875.000 33,428.75
0.000 0.00 360.000 2,048.40
0112 0112 9188.50 34.54 417.000 14,403.18 0119 0119 0001.99 1.71 424.000 725.04
SURFACING UNDER GUARDRAIL SY 417.000 14,403.18 CONTRACTOR FURNISHED SIGN DAY EACH 424.000 725.04
397.540 13,731.03 960.000 1,641.60
0.000 0.00 54.000 92.34
0113 0113 9300.38 1.00 4,964.000 4,964.00 0120 0120 0002.17 1.71 2,200.000 3,762.00
RAP INCENTIVE PAYMENT EACH 4,964.000 4,964.00 4" BLACK REMOVABLE TAPE, TYPE 4 LF 2,200.000 3,762.00
4,000.000 4,000.00 1,999.000 3,418.29
0.000 0.00 0.000 0.00
0114 0114 9300.52 21,972.50 1.000 21,972.50 0121 0121 0002.18 1.71 7,500.000 12,825.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 21,972.50 4" WHITE REMOVABLE WET REFLECTIVE LF 7,500.000 12,825.00
VD 0.000 000 TAPE TYPE4 9,924.000 16,970.04
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 1,804,995.49 0122 0122 0002.19 171 4,900.000 8,379.00
Current 1,804,995.49 14",'6\ \lgIIEELI__r(\)(\llaVERLLEMOVABLE WET REFLECTIVE LF 4,900.000 8,379.00
In place 1,047,375.42 ’ 6,720.000 11,491.20
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0123 0123 0002.28 1.39 8,500.000 11,815.00
0115 0115 0001.08 0.50 17,064.000 8,532.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 8,500.000 11,815.00
BARRICADE, TYPE II BDAY 17,064.000 8,532.00 969.000 1,346.91
17,856.000 8,928.00 0.000 0.00
1,395.000 697.50 0124 0124 0002.30 1.31 9,000.000 11,790.00
0116 0116 0001.10 2.27 1,317.000 2,989.59 PAVEMENT MARKING REMOVAL LF 9,000.000 11,790.00
BARRICADE, TYPE Il BDAY 1,317.000 2,989.59 11,689.000 15,312.59
1,264.000 2,869.28 0.000 0.00
90.000 204.30 0125 0125 0002.44 0.36 24,500.000 8,820.00
TEMPORARY PAVEMENT MARKING, TYPE LF 24,500.000 8,820.00
PAINT 14,866.000 5,351.76
0.000 0.00
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Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.09.2016 Est Number: 0014 Pay Period End Date: 07.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0126 0126 0002.47 0.06 24,500.000 1,470.00 0135 0135 0030.00 29,744.68 1.000 29,744.68
TEMPORARY PAVEMENT MARKING SURFACE LF 24,500.000 1,470.00 MOBILIZATION LS 1.000 29,744.68
PREPARATION 4,253.000 255.18 1.000 29,744.68
0.000 0.00 0.000 0.00
0127 0127 0002.97 68.23 89.000 6,072.47 0136 0136 7320.01 471.98 9.000 4,247.82
FLASHING ARROW PANEL DAY 89.000 6,072.47 INSTALL OVERLAY SIGN EACH 9.000 4,247.82
212.000 14,464.76 17.000 8,023.66
18.000 1,228.14 0.000 0.00
0128 0128 0003.50 20.75 2,400.000 49,800.00 0137 0137 9110.01 90.98 20.000 1,819.60
CONCRETE PROTECTION BARRIER LF 2,400.000 49,800.00 RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 1,819.60
3,805.000 78,953.75 0.000 0.00
0.000 0.00 0.000 0.00
0129 0129 0003.56 2.84 4,200.000 11,928.00 0138 0138 9110.03 79.61 20.000 1,592.20
RELOCATE CONCRETE PROTECTION BARRIER LF 4,200.000 11,928.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 1,592.20
4,607.000 13,083.88 0.000 0.00
0.000 0.00 0.000 0.00
0130 0130 0003.57 398.03 4.000 1,592.12 0139 0139 9110.07 113.72 20.000 2,274.40
RELOCATE INERTIAL BARRIER SYSTEM EACH 4.000 1,592.12 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 2,274.40
4.000 1,592.12 13.800 1,569.34
0.000 0.00 0.000 0.00
0131 0131 0003.58 1,705.85 1.000 1,705.85 0140 0140 9110.27 142.15 20.000 2,843.00
INERTIAL BARRIER SYSTEM EACH 1.000 1,705.85 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,843.00
2.000 3,411.70 EXCAVATOR, FULLY OPERATED 17.670 2.511.79
0.000 0.00 0.000 0.00
0132 0132 0003.64 56.86 14.000 796.04 0141 0141 L010.98 1.65 1,000.000 1,650.00
REPLACEMENT MODULE EACH 14.000 796.04 TEMPORARY EROSION CONTROL SY 1,000.000 1,650.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0133 0133 0005.10 341.17 236.000 80,516.12 0142 0142 L022.75 3.98 500.000 1,990.00
TRAFFIC CONTROL MANAGEMENT DAY 236.000 80,516.12 TEMPORARY SILT CHECK LF 500.000 1,990.00
186.000 63,457.62 0.000 0.00
9.000 3,070.53 0.000 0.00
0134 0134 0010.04 1,364.68 1.000 1,364.68 0143 0143 L022.90 4.26 1,500.000 6,390.00
FIELD OFFICE EACH 1.000 1,364.68 TEMPORARY SILT FENCE LF 1,500.000 6,390.00
0.000 0.00 1,116.000 4,754.16
0.000 0.00 0.000 0.00
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Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.09.2016 Est Number: 0014 Pay Period End Date: 07.09.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prps| Proj ; materials
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0144 0144 L022.92 5.12 500.000 2,560.00 3051.10 ‘EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES
TEMPORARY EARTH CHECK LF 500.000 2,560.00 Project 22574 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0031 Proj Line Nbr
0145 0145 L032.70 568.62 2.000 1,137.24 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY MULCH TON 2.000 LI37.24  quniNor 1
0.000 0.00
0009 S.P. Initial Payment 31,502.00 16,066.02 91797119
0.000 0.00
Epoxy Coated Re-Steel For Approach
0146 0146 L860.24 284.31 17.000 4,833.27 ) 91797119
STORM EVENT RESTORATION - INCENTIVE EACH 17.000 4,833.27 0010  S.P.Adjustment -30,664.00 -15,638.64
0.000 0.00 Epoxy Coated Re-Steel For Approach
0.000 0.00 0011 S.P. Adjustment -838.00 -427.38 91797119
0147 0147 L860.50 1,137.23 1.000 1,137.23 Epoxy Coated Re-Steel For Approach
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,137.23 Total for stockpile nbr 1: 0.00 $0.00
CONTRACTOR COMPLIANCE 0.500 568.62
: : Total for proposal line nbr 0031: 0.00 $0.00
0.000 0.00 . S
Prpsl Line Nbr 0065 Proj Line Nbr
GROUP 10 GENERAL ITEMS Contracted 310,959.80 Est Nbr Adjustment Type Ad] Qty Ad] Amt Invoice Nbr
Current 310,959.80
In place 324,787.44  StkpINbr 1
This Estimate 7,341.21 0009  S.P. Initial Payment 3,792.00 1,933.92 91797119
Totals for contract Contracted 4,049,065.36 Epoxy Coated Re-Steel For Approach
Current 4,063,626.47 0011  S.P.Adjustment -3,792.00 -1,933.92 91797119
In pl .
. n'p ace 2,521,871.14 Epoxy Coated Re-Steel For Approach
This Estimate 88,268.62
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0065: 0.00 $0.00

Total for item code 3051.10: 0.00 $0.00
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6004.48 BRIDGE JOINT NOSING

6005.13 DECK JOINT SEAL, TYPE IV

Project 22574 000 Project 22574 000
Prpsl Line Nbr 0032 Proj Line Nbr Prpsl Line Nbr 0033 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0010  S.P. Initial Payment 48.00 6,180.00 11196 0010  S.P. Initial Payment 70.00 85,247.40 167249
BridgeJointNosing Deck Joint Seal, TypelV
0012 S.P. Adjustment -23.75 -3,057.81 11196 0012 S.P. Adjustment -34.00 -41,405.88 167249
BridgeJointNosing Deck Joint Seal, TypelV
Total for stockpile nbr 1: 24.25 $3,122.19 Total for stockpile nbr 1: 36.00 $43,841.52
Total for proposal line nbr 0032: 24.25 $3,122.19 Total for proposal line nbr 0033: 36.00 $43,841.52
Prpsl Line Nbr 0053 Proj Line Nbr Total for item code 6005.13: 36.00 $43,841.52
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ~ |ltem Cd | ltem Desc
Stkpl Nbr 1 6080.00 STRUCTURAL STEEL FOR SUBSTRUCTURE
0010 S.P. Initial Payment 26.00 3,091.92 11196 Project 22574 000
BridgeJointNosing Prpsl Line Nbr 0038 Proj Line Nbr
Total for stockpile nbr 1: 26.00 $3,091.92 Est Nbr Adjustment Type Adj Oty Adj Amt Invoice Nbr
Total for proposal line nbr 0053: 26.00 $3,091.92 Stkpl Nbr 1
Prpsl Line Nbr 0066 Proj Line Nbr 0009 S.P. Initial Payment 554.00 969.50 2.97C
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr StructSteelSubstruct
Stkpl Nbr 1 0011  S.P. Adjustment -277.00 -484.75 2-27C
0010  S.P. Initial Payment 20.00 3,099.00 11196 StructSteelSubstruct
BridgeJointNosing Total for stockpile nbr 1: 277.00 $484.75
0013  S.P. Adjustment -20.00 -3,099.00 11196 Total for proposal line nbr 0038: 277.00 $484.75
BridgeJointNosing Total for item code 6080.00: 277.00 $484.75
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0066: 0.00 $0.00
Total for item code 6004.48: 50.25 $6,214.11
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6100.02 | FLOOR DRAINS

Project 22574 000

Prpsl Line Nbr 0040 Proj Line Nbr

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 22574 000

Prpsl Line Nbr 0045 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 1.00 8,930.00 2-27C 0010  S.P. Initial Payment 210.00 5,029.50 2-27C
Floor Drain SteelPiling
Total for stockpile nbr 1: 1.00 $8,930.00 0013  S.P. Adjustment -210.00 -5,029.50 2-27C
Total for proposal line nbr 0040: 1.00 $8,930.00 SteelPiling
Total for item code 6100.02: 1.00 $8,930.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd H'tem Desc \ Total for proposal line nbr 0045: 0.00 $0.00
6131.50 =~ EPOXY COATED REINFORCING STEEL | Total for item code 6210.14: 0.00 $0.00
Project 22574 000 ltemCd | ltem Desc |
Prpsl Line Nbr 0043 Proj Line Nbr \M/ STRIP SEALS
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 22574 000
Stkpl Nbr 1 Prpsl Line Nbr 0048 Proj Line Nbr
0009 S.P. Initial Payment 7.963.00 4,061.13 91797119 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Epoxy Coated Re-Steel Stkpl Nbr 1
0010 S.P. Adjustment -7,522.00 -3,836.22 91797119 0010 S.P. Initial Payment 197.30 14,213.49 167249
Epoxy Coated Re-Steel Strip Seals
0011  S.P. Adjustment -441.00 -224.91 91797119 0012  S.P.Adjustment -95.00 -6,843.80 167249
Epoxy Coated Re-Steel Strip Seals
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 102.30 $7,369.69
Total for proposal line nbr 0043: 0.00 $0.00 Total for proposal line nbr 0048: 102.30 $7,369.69
Total for item code 6131.50: 0.00 $0.00 Prpsl Line Nbr 0070 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0010 S.P. Initial Payment 80.50 5,715.50 167249

Strip Seals
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Contract ID:  2574X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0014 Pay Period End Date: 07.09.2016
Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc \
6610.45 | STRIP SEALS
Project 22574 000
Prpsl Line Nbr 0070 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0013 S.P. Adjustment -80.50 -5,715.50 167249
Strip Seals
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0070: 0.00 $0.00
Total for item code 6610.45: 102.30 $7,369.69

Total remaining for contract:

$66,840.07



